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ESTIMATE RUN 05/02/2018

ESTIMATE SUMMARY 10:15:19

CONTID: C22170         ESTIMATE NO: 0001 PROG 2005

PCN: 22170-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 G-03-Q CO OVERFLOW NEAR DEBEQUE PERCENT TIME:

PROJECT NO: FBR0701-242                   

I-70 G-03-Q CO OVERFLOW NEAR DEBEQUE

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,947,733.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,669,354.87 NON-PARTICIPATING 926,746.41

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,671.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.03

CALENDAR DAYS

CALENDAR DAYS

31.44%

2,020,986.96

926,746.41

926,746.41

903,075.02

$

$

$

$

0.00

926,746.41

926,746.41

0.00

926,746.41

-23,671.39

0.00

903,075.02

0.00

AMOUNT DUE 903,075.02 903,075.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 903,075.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 182

ORIG TIME ALLOW: 182

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/26/2018

03/26/2018

05/02/2018

01/25/2018

02/06/2018

03/05/2018

03/26/2018
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

24,620.001.000

24,620.00

1.000

L S 

24,620.00000

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,380.000

SY  

3.00000

0015 Removal of Rumble Strips 0.000

1,226.000

202-00248  
 

3,678.001,226.000

3,678.00

1,300.000

LF  

3.00000

0020 Removal of Pavement Marking 0.000

4,594.300

202-00250  
 

3,445.734,594.300

3,445.73

27,500.000

SF  

0.75000

0025 Embankment Material (Complete In Place) 0.000

778.000

203-00060  
 

19,450.00778.000

19,450.00

778.000

CY  

25.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

125.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

150.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

150.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

95.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

16.000

HOUR

215.00000

0055 Erosion Log Type 1 (12 Inch) 0.000

1,429.000

208-00002  
 

8,574.001,429.000

8,574.00

1,429.000

LF  

6.00000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

45.000

208-00035  
 

360.0045.000

360.00

64.000

LF  

8.00000

0065 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,750.00000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

1,850.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

85.000

HOUR

65.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

34.000

HOUR

100.00000

0085 Sweeping (Sediment Removal) 0.000

41.000

208-00106  
 

6,150.0041.000

6,150.00

120.000

HOUR

150.00000

0090 Erosion Control Management 0.000

23.000

208-00207  
 

2,300.0023.000

2,300.00

169.000

DAY 

100.00000

0095 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

450.00000

0100 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

400.000

LF  

5.00000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.200

ACRE

1,020.00000

0110 Seeding (Temporary) 0.000

0.600

212-00009  
 

1,500.000.600

1,500.00

0.600

ACRE

2,500.00000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.600

212-00032  
 

1,530.000.600

1,530.00

1.200

ACRE

2,550.00000

0120 Spray-on Mulch Blanket 0.000

0.600

213-00012  
 

1,950.000.600

1,950.00

1.400

ACRE

3,250.00000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

32.000

HOUR

130.00000

0130 Wildlife Biologist 0.000

8.000

240-00000  
 

1,000.008.000

1,000.00

96.000

HOUR

125.00000

0135 Removal of Nests 0.000

6.000

240-00010  
 

818.766.000

818.76

24.000

HOUR

136.46000

0140 Netting 0.000

1,821.000

240-00020  
 

12,801.631,821.000

12,801.63

2,570.000

SY  

7.03000

0145 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

4,625.00000

0150 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

10.000

HOUR

234.40000

0155 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

283.70000

0160 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

1.000

EACH

101.25000

0165 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

1.000

CY  

305.83000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

19.000

403-00720  
 

3,325.0019.000

3,325.00

25.000

TON 

175.00000

0175 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

196.000

TON 

100.00000

0180 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

12.000

TON 

400.00000

0185 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

238.000

GAL 

4.00000

0190 Geotextile (Erosion Control) (Class 1) 0.000

590.000

420-00102  
 

2,950.00590.000

2,950.00

1,570.000

SY  

5.00000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

3.50000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

20.00000

0205 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

8.000

EACH

22.00000

0210 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

225.00000

0215 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

1,300.000

LF  

1.74000

0220 Detour Pavement 0.000

1,063.000

621-00450  
 

100,985.001,063.000

100,985.00

1,063.000

SY  

95.00000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Detour Drainage Pipe (Class 0) 0.000

360.000

624-20300  
 

18,000.00360.000

18,000.00

360.000

LF  

50.00000

0230 Construction Surveying 0.000

0.700

625-00000  
 

6,099.800.700

6,099.80

1.000

L S 

8,714.00000

0235 Mobilization 0.000

0.600

626-00000  
 

137,700.000.600

137,700.00

1.000

L S 

229,500.00000

0240 Public Information Services (Tier IV) 0.000

0.170

626-01104  
 

1,916.240.170

1,916.24

1.000

L S 

11,272.00000

0245 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

101.000

GAL 

105.00000

0250 Pavement Marking Paint (High Build) 0.000

252.000

627-00013  
 

13,104.00252.000

13,104.00

1,044.000

GAL 

52.00000

0255 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,383.000

SF  

13.00000

0260 Flagging 0.000

23.000

630-00000  
 

506.0023.000

506.00

50.000

HOUR

22.00000

0265 Traffic Control Inspection 0.000

12.000

630-00007  
 

900.0012.000

900.00

175.000

DAY 

75.00000

0270 Traffic Control Management 0.000

15.000

630-00012  
 

7,125.0015.000

7,125.00

30.000

DAY 

475.00000

0275 Flashing Beacon (Portable) 0.000

8.500

630-80001  
 

1,275.008.500

1,275.00

35.000

EACH

150.00000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Barricade (Type 3 M-A) (Temporary) 0.000

2.500

630-80335  
 

312.502.500

312.50

6.000

EACH

125.00000

0285 Construction Traffic Sign (Panel Size A) 0.000

13.500

630-80341  
 

405.0013.500

405.00

29.000

EACH

30.00000

0290 Construction Traffic Sign (Panel Size B) 0.000

34.500

630-80342  
 

1,035.0034.500

1,035.00

69.000

EACH

30.00000

0295 Construction Traffic Sign (Panel Size C) 0.000

9.500

630-80343  
 

285.009.500

285.00

36.000

EACH

30.00000

0300 Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,500.001.000

4,500.00

3.000

EACH

4,500.00000

0305 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.500

630-80358  
 

5,250.001.500

5,250.00

3.000

EACH

3,500.00000

0310 Drum Channelizing Device 0.000

115.500

630-80360  
 

1,732.50115.500

1,732.50

231.000

EACH

15.00000

0315 Drum Channelizing Device (With Light) (Flashing) 0.000

3.000

630-80363  
 

45.003.000

45.00

55.000

EACH

15.00000

0320 Drum Channelizing Device (With Light) (Steady Burn) 0.000

26.000

630-80364  
 

390.0026.000

390.00

52.000

EACH

15.00000

0325 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

4.000

EACH

3,000.00000

0330 Concrete Barrier (Temporary) 0.000

6,055.500

630-80370  
 

333,052.506,055.500

333,052.50

12,300.000

LF  

55.00000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Glare Screen (Temporary) 0.000

3,615.500

630-80378  
 

54,232.503,615.500

54,232.50

7,231.000

LF  

15.00000

0340 Traffic Cone 0.000

62.500

630-80380  
 

343.7562.500

343.75

300.000

EACH

5.50000

0345 Impact Attenuator (Temporary) 0.000

3.500

630-85010  
 

4,375.003.500

4,375.00

7.000

EACH

1,250.00000

0350 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

1.000

630-85040  
 

14,075.001.000

14,075.00

2.000

EACH

14,075.00000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0365 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0370 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

205,000.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,500.000

F A 

1.00000

0380 F/A Hazardous Waste Disposal LEAD BASED PAINT 0.000

0.000

700-70587  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 802,097.91802,097.911,953,488.22CURRENT AMT0200 $ $ $
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0300 G-03-Q 

0390 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

850.00000

0395 Removal of Asphalt Mat (Planing) (Special) 0.000

2,592.000

202-00246  
 

16,848.002,592.000

16,848.00

2,592.000

SY  

6.50000

0400 Removal of Bridge Railing 0.000

1,294.000

202-00425  
 

51,760.001,294.000

51,760.00

1,294.000

LF  

40.00000

0405 Removal of Portions of Present Structure (Class 2) 0.000

42.000

202-00453  
 

9,450.0042.000

9,450.00

139.000

SY  

225.00000

0410 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

30.000

SY  

650.00000

0415 Removal of Portions of Present Structure 0.000

0.830

202-00495  
 

10,375.000.830

10,375.00

1.000

L S 

12,500.00000

0420 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

133.000

LF  

200.00000

0425 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

132.000

LF  

5.00000

0430 Sandblasting Reinforcing Steel 0.000

42.000

202-05100  
 

1,165.5042.000

1,165.50

349.000

SY  

27.75000

0435 Removal and Disposal of Paint 0.000

0.000

202-05300  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0440 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

56.000

CY  

25.00000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0300 G-03-Q 

0445 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

425.000

TON 

100.00000

0450 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

26.000

TON 

400.00000

0455 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

257.000

GAL 

4.00000

0460 Alter and Erect Structural Steel 0.000

0.000

509-08020  
 

0.000.000

0.00

2,963.000

LB  

55.00000

0465 Retrofit/Repair Type I 0.000

0.000

509-08201  
 

0.000.000

0.00

32.000

EACH

725.00000

0470 Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

16.000

EACH

250.00000

0475 Bridge Drain (6 Inch) 0.000

0.000

513-00606  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0480 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,571.000

SY  

17.00000

0485 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

497.000

SY  

19.00000

0490 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

133.000

LF  

300.00000

0495 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

19.000

CY  

1,250.00000
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PCN: 22170-BID    ESTIMATE RUN 05/02/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0300 G-03-Q 

0500 Concrete (Patching) 0.000

61.000

601-06102  
 

3,050.0061.000

3,050.00

629.000

CF  

50.00000

0505 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

60.000

SF  

20.00000

0510 Galvanic Anodes 0.000

75.000

601-51005  
 

1,500.0075.000

1,500.00

845.000

EACH

20.00000

0515 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,870.000

LB  

4.00000

0520 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,236.000

LB  

4.25000

0525 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

75.000

LF  

50.00000

0530 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

3,250.00000

0535 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0540 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

1,294.000

LF  

250.00000

0545 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

20.000

LF  

100.00000

0550 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,336.000

LF  

5.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:19

CUMULATIVE
AMOUNT

CAT NO0300 G-03-Q 

0555 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

2.000

EACH

1,750.00000

0560 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

610.000

LF  

1.74000

CAT 94,148.5094,148.50963,745.15CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0570 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

7,500.001.000

7,500.00

1.000

EACH

7,500.00000

0575 Sanitary Facility 0.000

1.000

620-00020  
 

3,000.001.000

3,000.00

1.000

EACH

3,000.00000

CAT 30,500.0030,500.0030,500.00CURRENT AMT0400 $ $ $

$ 926,746.41926,746.41$2,947,733.37$CURRENT AMTPROJECT TOTAL


